SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:11PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
) . 04-0120F4
Diary #: Const Calendar Day: Date: -Jul-

y 105 . y 304 . 09-Jul-2010 Friday 04-SF-80-13.2/13.9
Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00

Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 12-Jul-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the top on preparations for the
tower erection . Crews started at 7:00 AM.

Crews had to work on the 14 jacking areas , West kidneys , & around the outer perimeter of the
tower form work . Crews had to prepare their tools , equipment , & bring materials to the site . They started
to form at 7:10 AM. Crews were done at 10:30 AM.

After that , crews had to seal around the forms , they had to caulk around the perimeter of the East
kidneys , & the 14 jacking locations . Crews were done at 12:00 PM.

In the afternoon , crews had to work on the outer perimeter of the tower . Crews had to cut to size ,
set in place , secure the side panels with anchor nails , & seal them with caulking . Crews started at 12:40
PM. They were done at 3:00 PM.

Finally , Carlos , & Jose had to place chamfers on the side panels , Rick & Carlos M. on the North
West kidney form work . Crews started at 3:00 PM. They were done at 5:00 PM. They had to wrap up
their tools & equipment . Crews left at 5:20 PM.

ABF surveyors came to the site at 7:15 AM. Crews had to survey the top of the shims , make
adjustments to get the required elevation of 3.0 meter , & work on the tolerance within + 2 , - 2 millimeter .
Crews started at 7:30 AM. They were done at 10:30 AM. Half the shims were surveyed .

Crews were called to work at the elevations & the center lines of the jacking system pedestals .
They started at 10:45 AM. Crews were done at 2:50 PM. They left at 3:10 PM.

David , Edwardo , & Jaime came to the top of the footing , & Edward & Richard to to the top of the
deck at 11:00 AM. Edward , & Richard had to work with the crane & on the rigging the pedestals for the
jacks . The other crews had to set in place , center , & level the pedestals for the tower jacks . The 1st
pedestal was in place at 11:45 AM. The last pedestal was in place at 2:20 PM.

After that , crews had to work with the surveyors on the final adjustments . All 14 pedestals were
centered & leveled . Crews were done at 3:00 PM. They left at 3:10 PM.

04-0120F4 Bid Iltem: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM RICHARD CHOUINARD 4.00 0.00 0.00 4.00 D
Ironworker FOR EDWARD MEYER 4.00 0.00 0.00 4.00 D
Ironworker JNM JAIME BARRAGAN 4.00 0.00 0.00 4.00 D
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 105  Date: 09-Jul-2010  Friday
Ironworker JNM EDUARDO JIMENEZ-PADILLA 4.00 0.00 0.00 4.00 D
Ironworker FOR DAVID LUCERO 4.00 0.00 0.00 4.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 2.00 0.00 10.00 |:|
Semi-Skilled Laborer JNM RIGOBERTO CAMPOS 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer APP JOSE ROMO 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM CARLOS GARCIA 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
000008 GENERATOR, 20-24KW DSL No
800 200 000 0.0 []
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